
Topic Status Responsible Party Date Assigned Date Due Date Completed

Safety Attachents/HASPs for Alpha, Bravo Charlie Ongong SO 9/1/2017 Ongoing

Meet with Alpha Branch LEPCs/Mayers Ongoing LNO/Alpha/Bravo/Charlie 9/5/2017 9/7/2017

Collaborate with Alpha Branch messaging Ongoing PIO 9/1/2017

Set up Daily PIO call Ongoing PIO / Multi agency 9/4/2017 9/7/2017

Review Personnel Resource Tracking Log Ongoing LSC / RESL 9/5/2017 9/6/2017

Trailers for Charlie being set up/ICP relocation being set up LSC 9/6/2017

FSC

Impliment check-in / orientation procedure Ongoing RESL / LSC 8/29/2017 Friday

Asset Tracker Equipment / Utilize Asset Tracker Ongoing RESL 8/29/2017 Ongoing

Barcode scanner / database/printer for daily checkin Ongoing RESL/PSC 8/29/2017 Ongoing

QA/QC Ongong throughout branches Kris Fuller 9/2/2017 Daily

Develop/Review/Update Pollution Operationa Protocols - Emphasis on 

Vessels/Pollution

Ongong-in review with UC Operations - Lt Fitch/GLO 

Deputy Ops Section Chief

9/2/2017 Ongoing

Plan for staging areas of recovered vessels as needed under ESF-10 Need guidance from FEMA and representatives Operations 9/2/2017 Ongoing

Planning Meeting - Each Deputy Brief out Ops Plan and include other Branches Ongong Operations 9/2/2017 Ongoing

Establish Vessel Owner Hotline Almost Complete - TGLO Duty Number/Callcenter PSC/Ops/LSC 9/3/2017 Ongoing

Prepare staffing/assets plan for AO Ongong PSC/LSC/Ops Ongoing

Evacuation Plan Comments Due by 1200 to PSC

Maintain Situation Display Ongong Planning - SITL 9/2/2017 Ongoing

Develop field practices for USCG Contractor In review by USCG 9/3/2017 Ongoing

Metrics/Photos/information flow Ongoing PSC/SITL/Ops 9/2/2017 Ongoing

RSEL, Logs, Fin Assistance to Bravo/Charlie Ongoing RSEL/LSC/FSC 9/5/2017 Ongoing

Transition Plan - from ESF-10 to State/Local Ongoing Ops/PSC 9/6/2017 Ongoing
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Information Display Complete Planning - SITL 9/2/2017 9/5/2017

Develop Safety Briefing Complete SO 9/2/2017 9/3/2017

Hurricane Evacuation 

Plan

Complete SO 9/2/2017 9/5/2017

Develop Plan to capture 

reported incidents, follow-

up and close the loop

Complete Planning - SITL 9/2/2017 Complete

Hurricane Evacuation 

Plan for 

ICP/Alpha/Bravo/Charlie/S

taging

Ongong SO 9/4/2017 9/5/2017

Maintain situational 

awareness for Arkema 

Chemical Plant

Ongoing EU 8/30/2017
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